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DATE:  July 26, 2017 

TO:  Beverly Mesa-Zendt, Island County 

FROM:  Morgan Shook and Erik Rundell 

SUBJECT: HOUSING ELEMENT UPDATE SCOPE OF WORK 

Project Background 

Island County updated its Comprehensive Plan in 2016, including the Housing Element. 

However, the County desires to update the Comprehensive Plan’s Housing Element based on 

more in-depth study of the County’s existing housing conditions and a more comprehensive 

look at the County’s policy approach to housing. As a result, the Housing Element update will 

do more than just revise the County’s housing policies. It is an opportunity to better understand 

housing needs in the county, identify barriers to housing production and affordability, and 

create a strategy to address the variety of housing issues through a comprehensive and 

consistent approach. 

Our approach to the housing update is to focus on three important areas: 

 Understanding dynamics in the housing market. 

 Engaging the community on housing issues. 

 Delivering policy and implementation guidance to meet the county’s diverse needs. 

The Housing Element update will be based on technical data and analysis to better understand 

the county’s housing conditions, identify key issues, and provide context for crafting 

appropriate policies and action to address those issues. Census data and the Island County 

Assessor will be important resources for the technical analysis. In addition, local affordable 

housing providers may have more specific data on their housing units and income restrictions 

for those units. 

The Housing Element update process is also an opportunity to engage in a community 

conversation about housing and housing needs with the county. Engagement with residents 

and other key stakeholders will allow the County to receive information about housing needs 

and opportunities to inform changes to policies and the creation of implementation actions. It 

also allows the County to communicate and educate residents and stakeholders about current 

housing issues and potential strategies and policies. 

The final Housing Element document will have several objectives. It must meet the GMA’s 

requirements, be legally defensible, and ultimately be adopted by the Board of Commissioners. 

It also needs to serve as a guiding document and resource for the County’s approach to housing 

and actions that it will take to implement that approach. This is more true given the County’s 

participation in the recommendations in the North Whidbey Housing Task Force planning 

effort. 
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Work Program 

Task 1. Project Management 

The first task will initiate the project and includes ongoing project management. ECONorthwest 

will begin the project with a kick-off meeting with Island County staff and potentially other key 

stakeholders. The objectives of the kick-off meeting will be to review project objectives, review 

available data, key stakeholder involvement, and confirm the schedule of the deliverables.  

Ongoing project management includes assuring quality control, managing project activities, 

managing the consultant team, and coordination with Island County staff. ECONorthwest 

proposes to schedule bi-weekly check-in calls with the County’s project manager as needed to 

discuss project progress and upcoming milestones. 

Task 1 also includes attendance at Planning Commission and Board of County Commissioner 

(BOCC) meetings to provide project updates. Individuals from the consultant team will attend 

up to eight Planning Commission and BOCC meetings, which is accounted for in the project 

budget. 

Deliverable: Presentation materials necessary for meetings. 

Task 2. Public Outreach 

An authentic and engaging public outreach process is a critical part of developing the Housing 

Element Update of Island County’s Comprehensive Plan. The task will have two phases. Phase I 

will focus on stakeholder interviews to gather information and generate buy-in from those 

stakeholders. Phase II will focus on community workshops/meetings as identified in the Public 

Involvement Plan to educate the public on housing issues in Island County and gather input on 

the updated Housing Element goals and policies. In order to reach as many stakeholders as 

possible, Island County staff will share some staffing responsibilities for Phase II outreach (will 

be identified in the Public Involvement Plan).  Special attention will be paid to connecting with 

hard-to-reach communities. Assumptions for the Public Outreach task are that: 

 With the assistance of Island County Broadview Planning will develop and design all 

printed materials, including handouts for workshops, maps, agendas, etc.  

 Island County  will provide support for developing written content for website updates, 

press releases, and other forms of written communication 

2a. Phase I: Stakeholder Interviews 

Phase I will conduct 15-18 stakeholder interviews or small focus groups with key members of 

the community to raise awareness and create stakeholder buy-in and ensure that we 

understand the concerns and needs of a broad spectrum of the community. The consultant team 

will work with County staff to identify key stakeholders, develop a set of questions, and 

schedule meetings. Potential stakeholder can include, but is not limited to: Island County 

elected officials, Naval Air Station, Island County Housing Authority, Human Services 
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Department staff, United Way of Island County, Island Senior Resources, churches and faith 

community, Island County Economic Development Council, Chambers of Commerce, financial 

institutions (lenders), developers, lenders, and the Island County School District.  

2b. Phase II: Community Engagement  

In Phase II Broadview Planning will first develop a draft public involvement plan. The plan will 

develop messaging for the project, design the Phase II outreach process, and establish timeline, 

roles and responsibilities. A draft public involvement plan will be submitted to County staff for 

review. Following approval of the public involvement plan by County staff, Broadview 

Planning will plan and facilitate six to eight community workshops throughout Island County. 

Public outreach will involve two phases: initial outreach to identify broad issues and concerns 

(this may be in the form of a survey or public work session) and subsequent outreach that will 

occur to receive feedback on proposed new goals and polices. Broadview Planning will provide 

support for the development and design of all printed materials, including handouts for 

workshops, maps, agendas, etc. Island County  will provide support for developing written 

content for website updates, press releases, PowerPoint presentations and other forms of 

written communication. 

At conclusion of the outreach process, Broadview Planning will provide a memo outlining the 

results of the public outreach process that summarizes feedback and key themes from events, 

stakeholder interviews, and emails to clearly identify concerns, trends, and issues in a manner 

that can assist elected and appointed officials in the decision-making process.  A master list of 

public comments and County responses will be maintained, and included in the Public 

Outreach Memo. 

Deliverable: Stakeholder interview summary, Draft and Final Public Engagement Plan, Final 

Public Outreach Memo, and Public Comment Matrix. 

Task 3. Baseline Review 

Task 3 includes a review of the current Housing Element and existing programs and housing 

efforts, such as the North Whidbey Housing Task Force. This task will have three components. 

 The consultant team will first review the current Housing Element including the 

housing inventory, housing cost and affordability, and housing needs analysis 

components. The consultant team will also review Housing Elements for local 

jurisdictions within Island County for consistency and coordination and to identify 

reasonable measures to facilitate the rural to urban shift of population. Based on this 

review the consultant team will identify updates and modification to data and analysis 

to be included in the updated Housing Element. 

 The consultant team will then review existing housing programs in the County. 

Specifically, the consultant team will review existing programmatic resources and 

current housing data maintained by Island County. 
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 Third, the consultant team will review the goals and polices in the current Housing 

Element and assess status and outcomes of the existing policies and programs. This task 

will also consider the findings and recommendations from the North Whidbey Housing 

Task Force to compare with the current goals, policies, and programs. 

Deliverable: Memorandum analyzing the current Housing Element and recommendations on 

specific pieces or components to be updated or changed. 

Task 4. Housing Needs Analysis 

Task 4 will develop an inventory of the current housing stock, determine the current and future 

housing needs, and assess the land County for meeting the identified housing needs. 

Task 4a. Housing Inventory 

The housing inventory will determine the number of housing units by type and other 

characteristics, such as age and number of bedrooms depending on data availability. If viable, 

the inventory will be based on the Island County Assessor and GIS data, which will be parcel 

specific. The inventory will also utilize Washington State Office of Financial Management 

housing data where appropriate, as well as other sources for relevant local and state data. 

A second component of the building inventory will be to determine the relevant characteristics 

of housing by sub-geography, most likely by Census Tract, planning  area countywide. This will 

include an evaluation of the impact of second homes and vacation rentals on the housing 

market for county residents.  This component will focus on the cost of housing (sales price and 

rent levels), housing affordability (income levels needed to rent and own housing (a cost burden 

analysis), market conditions, (housing development trends, vacancy rates, and permitting 

activity) and a review of jobs/housing balance. The consultant will also evaluate sales and rental 

data, including inventory and days on the market, to provide a current market snapshot for 

Island County.  

Task 4b. Housing Needs Analysis 

The housing needs analysis will determine what type and mix of housing is needed, including 

special housing needs – such as workforce, farm-worker, homeless, and senior housing – and 

the existing and projected need for affordable housing. ECONorthwest’s approach to 

completing the housing needs analysis will be to gather demographic, socioeconomic, and 

housing data from sources such as the U.S. Census and American Community Survey, existing 

plans and studies, and County data about recent development (e.g., building permit data). 

Additional data sources include, but are not limited to, the HUD Fair Market Rent and 

Comprehensive Housing Affordability Strategy (CHAS) data, Washington Center for Real 

Estate Research data, and data from local public and nonprofit agencies (such as demand 

statistics and income/wage data).  The specific steps in the housing needs analysis are: 

1. Review the projected number of new housing units needed based on the County’s 2036 

population target as identified in the 2016 Comprehensive Plan Update. . 
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2. Identify relevant national, state, and local demographic and economic trends and factors 

that may affect the 20-year projection of structure type mix. This will include a review of 

the Island County issue paper on population projections and identify if there any 

potential gaps or updates that need to be addressed. 

3. Describe the demographic characteristics of the population and, if possible, the housing 

market trends that relate to demand for different types of housing. 

4. Determine the types of housing that are likely to be affordable to the projected 

households based on household income. 

5. Estimate the number of additional needed units by structure type and level of 

affordability (i.e. percent of area median income), and special housing need 

ECONorthwest will work with County staff to develop the key assumptions necessary for the 

housing needs analysis. A foundational assumption for the housing needs analysis is 

population growth. The current population target adopted in the 2016 comprehensive plan will 

be the basis for the housing needs analysis. 

Task 4c. Housing Opportunities 

Task 4c will consult the buildable lands analysis conducted during the 2016 periodic review and 

the recently updated Countywide Planning Policies (CWPPs) to evaluate where there is 

capacity for housing, what kind of housing could be developed there (including levels of 

affordability), and what services are nearby. The end result will be an inventory of parcels in the 

county that can accommodate single-family, multifamily, and mobile home housing of different 

densities. 

Deliverable: Housing Need Analysis Report summarizing the housing inventory, housing 

needs, capacity to accommodate additional housing development by housing type, segment, 

and special needs, and highlight potential gaps related to current and future housing needs. 

Task 5. Identification of Housing Barriers and Resources 

Task 5 will identify resources available to support the development and preservation of 

subsidized affordable housing and review programmatic, institutional, regulatory, and policy 

constraints that are barriers to market-rate and subsidized affordable housing development. 

Task 5a. Housing Barriers 

The consultant team will first identify governmental and non-governmental constraints to 

housing production. The assessment will focus on three types of constraints. 

 Regulatory constraints. The consultant team will review current land use regulations 

and development standards and conduct interviews/focus groups with key 

stakeholders, local government staff, developers/builders, lenders, and elected officials 

to assess potential regulatory challenges for housing development.  The assessment will 

pay particular attention to regulatory updates needed to ensure effective use of 

developable land in non-municipal urban growth areas and rural areas of intensive 
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development. This assessment will also include an evaluation of the use of existing 

regulatory processes to promote appropriate density utilizing mechanisms such as fully 

contained communities, master planned resorts, planned unit developments, and rural 

cluster subdivisions.  

 Physical/environmental and infrastructure constraints. The consultant team will 

review existing plans and studies and utilize the land County analysis to evaluate 

buildable sites in relation to environmental constraints and infrastructure availability in 

GIS to assess the effect of existing environmental constraints and infrastructure 

availability on housing development. 

 Financial and market constraints. The consultant team will conduct pro forma financial 

analysis of multifamily, cottage housing, and other affordable housing products to 

assess development feasibility. The pro forma analysis will also test the impact of 

regulatory changes and use of incentives on financial feasibility.  

Task 5b. Housing Resources 

Task 5b will identify housing resources (programs, partnerships, and funding sources) not 

currently utilized to help address the identified barriers. The consultant team will first evaluate 

existing County housing programs and policies to identify possible improvements and gaps. 

The consultant team will then evaluate the effectiveness and appropriateness of current housing 

programs and policies and barriers to their implementation. The consultant team will also 

review existing state and federal programs (including grant opportunities) that are applicable to 

Island County, and if we are or are not utilizing those programs.  This assessment will be based 

on the interviews/focus groups from Task 5a and analysis in the previous tasks. 

Task 5c. Evaluation of Goals and Policies 

Lastly, this task will compare goals and policies from current Housing Element with actual 

accomplishments during the planning period, the results of the housing needs analysis, and the 

housing barriers to determine gaps and recommendations to help address housing issues in the 

County and support the development of low- and moderate-income housing.  This will include 

the identification of housing policies and subsequent development regulation options that may 

increase residential development capacity in the urban areas (to facilitate a rural to urban shift 

in future growth patterns). These will be general in nature and will identify reasonable 

measures that should be undertaken by the local jurisdictions to maximize capacity of the UGAs 

and assist the county in achieving the rural to urban shift of population required under the 

GMA. 

Deliverable: Memorandum summarizing the existing housing barriers, resources available, and 

recommendations for new or modified policies. 

Task 6. Housing Element Preparation 

The final task will update the Housing Element based on based on the analysis and information 

gathered in the Tasks 2, 3, 4, and 5 and based on responses to comments from the public, 

planning staff, the Planning Commission, and the Board of County Commissioners (BOCC).  
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The consultant team will draft updated goals and policies for review. The draft goals and 

policies will be presented to the Planning Commission BOCC and made available for public 

comment. 

The Consultant team will also perform environmental review of the draft goals and policies. 

Environmental review will include completion of the SEPA Checklist and an explanation of the 

consultant team’s approach to the SEPA review. 

Following BOCC and Planning Commission input, public comment, and environmental review, 

the consultant team will prepare a complete Housing Element that incorporates the data from 

the Housing Needs Analysis. The Housing Element will be clear, concise, and legally defensible. 

The consultant team will work with County staff to determine the appropriate format and 

design for the final Housing Element document. 

Deliverable: Draft Housing Element (in Word, with track changes) and the Final updated and 

complete Housing Element and potential final ordinance draft for Housing Element adoption. 
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